

Item 1



Department of Conservation
Te Papa Atawhai

29/01/2026

Meeting file note – Oceana Gold Limited (OGL) & DOC

Attendees-

DOC - Jaime White, Avi Holzapfel, Rebecca Beaumont

OGL- s9(2)(a)

Wharekirauponga bridge removal

- Avi shared:
 - DOC contractors removing the bridge in the coming months.
 - Bridge is no longer connected to an open section of track and is not used by the public due to kauri protection track closures but requires cost with maintenance, inspections etc.
- Request memo from OGL to highlight any operational issues for OGL.
- s9(2)(a) responded:
 - Thank you for the heads up.

Item 2



Department of Conservation
Te Papa Atawhai

4/03/2026

Meeting file note– Oceana Gold Limited (OGL) & DOC

Attendees-

DOC - Jaime White, Avi Holzapfel, Rebecca Beaumont

OGL- s9(2)(a)

Wharekirauponga bridge removal

- Jaime shared:
 - Bridge is scheduled for removal starting today until Sunday.
 - Letting OGL know as an fyi as use of track for emergency purposes will no longer have use of bridge.
 - Contractors camping in Wharekirauponga, bridge being flown out to nearby farm.
 - Requested a memo from OGL to highlight any operational issues for OGL, nothing was received.
- s9(2)(a) asked:
 - Who are the contractors flying with?
- Jaime responded:
 - Skyworks

End of meeting.